CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises
ORDERNO.: 022
SITE/SPILL NO.: WL

EPA REGION: I
CONTRACTOR: WRS
MONITORS:

TO COMPLETION: 03/15/06

CONTRACT NO. EP-W-04-054
DATE: 12/19/05 - 12/23/05
SHIFT: as needed

OSC: Kevin Matheis

WORK ORDER # 28

RM: Scott Soden

NUMBER OF PERSONNEL AUTHORIZED

1-RESPONSE MANAGER 1-FCA

1-Eq. Operator

3-Laborers - 1-Foreman 1-Chemist

EQUIPMENT AND EXPENDABLE MATERIALS AUTHORIZED

During the mobilization phase of the project, equipment to be utilized will be on an as needed
basis, equipment will be added to this work order until site infrastructure is established.

Anticipated List
ITEM '
Computers
4wd Truck
2wd Truck
Cellular phones
Portable Lights
Ventalation Fans
Security Trailer
Gator Transport
Portable Toilets

§

ITEM

Office Trailer
Break/Security Trailer
Radios

Storage trailer
Temporary Fencing
Generator 25kw
Uniloader wiforks
Passenger Car

-

as needed

- —h ) -

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF TWE CITED TASK ORDER

SIGNATURE OF ON-SCENE COORDINATOR

Date IZ(M(O{

| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.

SIGNATURE OF CONTRACTOR'S REPRESENTATIVE Z——
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™
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CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054

ORDER NO.: 022 DATE: 12/19/05 - 12/23/05
. SITE/SPILL NO.: WL ' SHIFT: as needed
- EPA REGION: Ii ‘ OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER # 28

MONITORS: RM: Scott Soden
TO COMPLETION: 03/15/06 . :

DESCRIPTION OF WORK TO BE PERFORMED

NOTE: All personnel work performed outside the site boundaries will be documented
in an “OFF-SITE Hour Report” describing, in detail, activities performed and time
charged in performance of these activities. Daily cost summary reports (1900-55) will
also be submitted on a weekly basis unless provided daily, with the initiation of site
activity. This item will be apply as long as the Task Order is open.

SPECIFIC TASKS
1. Secure buildings from unauthorized entry.

2.  Pump basement water from site in accordance with discharge permit.

o

3.  Demobilization site personnel.

4. Provide for periodic snow removal and check oh contéiners stored at site.
Retain office infrastructure during demobilization.

6. Support OSC with data requests.

7. Cont_inué site security and fencing of property.
8. Demobilize portable lighting.

9. Ensure chemicals packéged and accumulated are stored in appropriate and safe
manner.

10.  Other tasks as directed by the OSC.




CERCLA REMOVAL ACTION DAILY WORK ORDER

SITE NAME:Krauss Enterprises CONTRACT NO. EP-W-04-054
ORDER NO.: 022 DATE: 12/19/05 - 12/23/05
SITE/SPILL NO.: WL SHIFT: as needed

EPA REGION: I " OSC: Kevin Matheis
CONTRACTOR: WRS WORK ORDER _# 28
MONITORS: : B RM: Scott Soden

TO COMPLETION: 03/15/06 . _ .

AMENDMENTS

| CERTIFY THAT THE ABOVE WORK IS ORDERED AND AUTHORIZED BY THE
CONTRACTOR IN THE PERFORMANCE OF THE ABOVE CITED TASK ORDER
Signatures only required on this page if amendments have occurred.

SIGNATURE OF ON-SCENE COORDINATOR

Date
| ACKNOWLEDGE RECEIPT OF THIS WORK ORDER.
SIGNATURE OF CONTRACTOR'S REPRESENTATIVE

Date






